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 Oversight 
Summary 

Site Name/Location  Pohatcong OU-3 New Jersey 

   

 
Oversight Personnel  Role  Agency  Hours Onsite  Date/Weather 

 

Grace Philpy 
 

Field Oversight 
 

USACE ‐ NWK  14:00‐22:00  21 November 2019  
         

Main PRP Personnel Onsite  Site Name/Address  Brief SOW 

Brad Gibson, RioTinto Site Manager 
Mike Eddings, Ramboll Site Superintendent 
Lee McIlvaine, Ramboll 
Stan Popelar, Ramboll 
Nita, Ramboll site safety officer 
Scott, others, TRS 
Chris, Ryan, David, Blake, Robert, GSE 
Kerry, Summit  

 
191 New Jersey 31 
Washington, NJ 

 

Connect ducting to the overhead exhaust; 
begin drilling HF12‐7. 

Work Observed/Completed By PRP: 
 

14:00 Shift change safety meeting with Ramboll, TRS, and GSE. Guarding and anchoring of the drill rig were discussed and 

reviewed with Rio Tinto.   

 

15:00 Straps were added to anchors bolting the rig to the floor to further prevent movement of the rig. TRS worked to 

move the exhaust flexible ducting overhead and to the ceiling opening for exhaust. Guarding was mounted earlier in the 

day. Cuts were made for access to change rods.  

 

17:30 Start drilling first few feet. Drill bit “walks” forward at shallow angles without resistance, so turned rig angle steeper 

to get drilling started and then will drill shallower. Air monitoring is ongoing with particulate, PID, and gas meter. Heat gun 

used to check for differences in ducting to find leaks. Duct work reduces from 4” to 3” diameters and is leaking at that 

connection; drilling is stopped and ductwork refastened and sealed. Clean air is being brought into the molding room from 

the air handlers on the side of the room currently and a large fan is on in the middle of the room.   

 

19:00 Drilling restarts.  

 

19:30 Lunch break; particulate monitoring shows increased ultrafine particles and NO2 values rising.  

 

20:30 Troubleshoot duct work with rig in idle and monitoring air quality close to each joint.  

 

21:30 Drilling restarted to get back to the correct angle. By end of day, 10 feet of pipe in the ground within one degree of 

design azimuth and inclination. Plan is to overdrill with 9‐inch casing to capture water during drilling (10‐ft length) and after 

that drill with 4” inside of 6” casing.  

 

21:45 Site cleanup. End of day. First shift tomorrow to improve exhaust ducting.  

 

 Notes: Rio Tinto conducting critical risk management training for portions of shifts Dec 3 and 4.  
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1. Drill rig with guarding before beginning to drill today. 
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3. Drilling first 10 feet. 

2. View of ceiling. Exhaust piping ending at ceiling exhaust. 

~s~lmy Corps or Eng,nMrs 
LDING STRONG. 


	barcode: *606057*
	barcodetext: 606057


